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PROJECT San Jacinto River Waste Pits TCRA Maintenance CONTRACT NO.
CONTRACTOR Benchmark Ecological Services, Inc. SUPERINTENDENT N/A
DAY OF WEEK & DATE: Friday, March 18, 2016 REPORT NO. 06
WEATHER | Overcast with variable winds from the Southeast TEMPERATURE L: 68 H: 81 degreesF
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours):
2 — Benchmark Ecological Services n/a
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: n/a Height: n/a No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

0700 — Anchor QEA, Benchmark Ecological Services (Benchmark), and USEPA at Site.
0720 — Health & safety meeting and discuss daily plans.

0725 to 0745 — Benchmark continues probing onshore locations withing the East Cell .
0745 to 1045 — Benchmark continue probing the East Cell from pontoon boat.

1050 - G. Miller demobilizes from site.

1055 to 1145 — Probe locations completed. Final low tide visual inspection of area where skid steer was stuck, including
adjacent areas. Path of skid steer removal plotted with Trimble DGPS unit.

1200 — Complete investigation activities for the day and pack up site materials.
1230 - All personnel depart from the Site for the day.

Summary of Progress on this Date:
e Probed approximately 60 points in East Cell. Completed scheduled probing activities.

Persons Onsite on this Date:

Rick Coupe (Anchor QEA)

Gary Miller (USEPA)

Matthew Jay, Robert Moleski (Benchmark)

Material Delivery Summary as of this Date:

Delivered Delivery Verification Preceding Total Delivered for
Material Units (units) Method Delivered Total Project
Type C cubic 0 Truck bed measure 18-20 18-20
yards
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TESTS PERFORMED: None

PHONE LOG:
0839, 1200 — Calls with W. Mearsto discuss probing progress and Site activities.

1000 - Call with B. Johnston to discuss marine float barrier and regulatory buoy system component shipping schedule.

SITE PHOTOS/VIDEOS TAKEN: (attached below) FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
Three photographs with captions None
QA REPRESENTATIVE Rick Coupe HRS | 6 DATE 3/18/2016

Photograph 1 — Probing activities in the East Cell.




ANCHOR

DAILY REPORT

PAGE

3

OF

Photogra Eh 2 — Probing activities proceeding from pontoon barge in the East Cell.

Photograph 3 — Low tide visual inspection of location of skid steer.
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